
PMOC MONTHLY REPORT 

Honolulu High-Capacity Transit Corridor Proj ect 
City and County of Honolulu 

Honolulu, HI 

August 2010 (FINAL) 

PMOC Contract Number: DTFT60-09-D-00012 
Task Order No. 2: Honolulu High-Capacity Corridor Project 
Project No: DC-27-5140 
Work Order No. 1 
OPs Referenced: OP 1 and 25 

Jacobs Engineering Group, Inc., 501 North Broadway, St. Louis, MO 63102 
Tim Mantych, P.E., (314) 335-4454, tim.mantych@jacobs.com   

Length of Time Assigned: Five Years (November 18, 2009 through November 17, 2014) 

AR00099601 



TABLE OF CONTENTS 

TABLE OF CONTENTS 	  
LIST OF APPENDICES 	  

1.0 EXECUTIVE SUMMARY 	  2 
1.1 Project Description 	  2 
1.2 Project Status 	  2 
1.3 Technical Capacity Review 	  3 
1.4 Schedule 	  4 
1.5 Cost Data 	  4 
1.6 Issues or Concerns 	  4 

2.0 BODY OF REPORT 	  7 
2.1 Grantee's Capabilities and Approach 	  7 

2.1.1 	Technical Capacity and Capability 	  7 
2.1.2 	Project Controls for Scope, Quality, Schedule, Cost, Risk and Safety  	8 
2.1.3 	Compliance with Applicable Statutes, Regulations, Guidance and FTA 

Agreements 	  8 
2.2 Project Scope 	  9 

2.2.1 	Status of Design/Construction Documents 	  9 
2.2.2 	Status of Third-Party Agreements 	  10 
2.2.3 	Delivery Method 	  11 
2.2.4 	Vehicle Status 	  12 

2.3 Project Management Plan and Sub-Plans 	  12 
2.4 Project Schedule Status 	  13 
2.5 Project Cost Status 	  15 

2.5.1 	Standard Cost Category (SCC) 	  15 
2.5.2 	Funding Sources 	  15 

2.6 Project Risk 	  16 
2.7 Action Items 	  17 

3.0 APPENDICES 	  18 

LIST OF APPENDICES 

Appendix A: 
Appendix B: 
Appendix C: 
Appendix D: 
Appendix E: 

Acronym List 
Contract Status 
PE Approval Letter Requirements 
Project Overview and Map (Transmitted as a separate file) 
Safety and Security Checklist (Transmitted as a separate file) 

City and County of Honolulu 
Monthly Report 
August 2010 (FINAL) 

AR00099602 



1.0 EXECUTIVE SUMMARY 

1.1 	Project Description 

• General Description: The Project is a 20-mile elevated fixed guideway rail system 
along Oahu's south shore between East Kapolei and Ala Moana Center. This Project 
is based on the Airport Alignment, which includes 21 stations. The alignment is 
elevated, except for a 0.5-mile at-grade portion at the Leeward Community College 
station. The Project is planned to be delivered in four guideway segments. 

• Length: 20 miles 
• No. of Stations: 21 
• Additional Facilities: Maintenance and Storage Facility (MSF) and parking facilities 
• Vehicles: 76 vehicles 
• Ridership Forecast: 97,500 weekday boardings in 2019; 116,300 weekday 

boardings in 2030 

1.2 	Project Status 

• Project was approved to enter Preliminary Engineering (PE) on October 16, 2009. 

• The Notice of Availability of the Final Environmental Impact Statement (FEIS) was 
published in the Federal Register on June 25, 2010. The comment period has been 
extended to August 26, 2010. 

(Note: Full details on the status of all contracts discussed below are provided in 
Appendix B.) 

• The City had previously indicated that procurement of the General Engineering 
Consultant (GEC) contract (GEC II) had been cancelled due to the length of time that 
had elapsed between submittal of proposals and the proposed date for selection. 
However, they have now decided to allow the proposers to "refresh" their proposals. 
This will allow the consultants that submitted proposals an opportunity to provide the 
City with the most current staffing available rather than submitting substitution of 
personnel whose expertise and experience are equivalent to that which would have 
been provided by the originally listed personnel. The City originally received three 
proposals for the GEC contract. The City may finalize selection of the GEC prior to 
issuance of the Record of Decision (ROD) following completion of the FEIS 
publication process. 

Amendment #4 of the initial GEC contract (GEC I) was issued on February 28, 2010 
to extend the period of performance 120 days (until June 30, 2010). This amendment 
included an authorized budget increase of $12 million, bringing the total contract 
value to $115.9 million. 

The pre-PE costs for the GEC I contract were approximately $88.6 million. The 
$27.3 million balance covers the GEC I contract from approval to enter PE through 
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June 30, 2010. The City will issue another contract amendment to extend the GEC I 
contract until December 31, 2010 and authorize another increase in the budget of $18 
million ($3 million per for six months). The total contract value could increase to 
$133.9 million if the full period of performance for amendment is needed. 

• A Design-Build (DB) Contract for the West Oahu/Farrington Highway (WOFH) 
Guideway was awarded to Kiewit Constructors on November 18, 2009. The City 
issued Notice to Proceed (NTP) #1 on December 1, 2009. The City issued NTP #1A 
on March 11, 2010. They then issued NTP #1B on March 23, 2010 authorizing 
interim design activities. The City issued NTP #1C to Kiewit on June 7, 2010 to 
authorize test and demonstration drilled shafts for the elevated guideway. 

• Request for Proposal (RFP) Part 1 for the Kamehameha Highway Guideway DB 
Contract was issued on November 18, 2009, with responses received on January 5, 
2010. Two contractors were approved to receive RFP Part 2, which was issued on 
March 19, 2010. A final addendum will be issued by the City on August 9, 2010, with 
proposals due on September 9, 2010. Prices will be valid for 180-days from receipt. 
The City will make a selection in September 2010. The City has indicated that they 
will not award this contract until after receipt of a ROD. 

• RFP Part 1 for the MSF was issued on May 28, 2009. RFP Part 2 was issued on July 
24, 2009. Six offerers submitted proposals under RFP Part 1 and four offerors were 
approved to receive RFP Part 2 by the City. Proposals were received on February 17, 
2010 and were valid for 180-days from receipt. The City issued a letter of intent to 
award the MSF contract to Kiewit/Kobayashi Joint Venture on June 24, 2010 in the 
amount of $195 million. A letter of intent of award does not trigger the City to issue 
NTP as an award letter would do. The City's cost estimate was $254 million. The 
price proposal expires on August 16, 2010, but the City will send a letter to 
Kiewit/Kobayashi requesting an extension of their pricing until March 15, 2011. The 
City has indicated that an award will not be made until after receipt of a ROD. 

• RFP Part 1 for the Vehicles/Core Systems Design-Build-Operate-Maintain Contract 
(CSC) was issued on April 8, 2009. Three offerors submitted proposals under REP 
Part 1. RFP Part 2 was issued to all three offerors on August 17, 2009. Proposals 
were received on June 7, 2010 and are valid for 180-days from receipt. The City has 
scheduled a first meeting with each offeror the week of August 9, 2010 to address 
technical and quality components of their proposals. If the City considers requesting 
a Best and Final Offer, selection will likely occur in late fall 2010. However, the City 
has indicated that they will not award this contract until after receipt of a ROD. 

1.3 	Technical Capacity Review 

The table in Section 2.3 presents the status of key required management deliverables. 
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1.4 	Schedule 

• Preliminary Engineering (PE): FTA Approval to Enter PE on October 16, 2009 
• Record of Decision: Publication of the FEIS, which must precede the ROD, 

occurred on June 25, 2010 
• Revenue Operations Date (ROD): August 2019 (current City target) 

1.5 	Cost Data 

The Project Budget submitted with the City's request to enter PE is as follows 

Base Cost Estimate 
	

$3.838 billion 
Total Contingency 
	

$1.219 billion (31.8% of Base Cost Estimate) 
Finance Charges 
	

$0.290 billion 
Total Project Cost 
	

$5.348 billion 

Additional project costs include the following: 

Pre-PE Expenditures 
	

$0.082 billion 
Financing Charges 
	

$0.103 billion (post-revenue operations) 
Grand Total Project Cost $5.532 billion 

The City is preparing a bottoms-up cost estimate for the Project. It is anticipated that a draft 
estimate will be available for review by the PMOC in September 2010. The PMOC will provide 
an over the shoulder review of the bottoms-up cost estimate with the City in October 2010. The 
PMOC will provide their opinion and comments to the City during this over the shoulder review. 
A final bottoms-up cost estimate is then anticipated to be provided to the PMOC in November 
2010. 

1.6 	Issues or Concerns 

The following key issues or concerns have been identified: 
• Regarding DB procurement prior to completion of NEPA process, Federal Register, 

Volume 72, No. 12 dated January 19, 2007, states on Page 2590: 

"The project sponsor must receive prior FTA concurrence (A) Before issuing the 
RFP and (B) awarding a design-build contract. Should the project sponsor 
proceed with any of the activities specified in this section before the completion 
of the NEPA process, FTA's concurrence merely constitutes FTA's acquiescence 
that any such activities complies with Federal requirements and does not 
constitute project authorization or obligate Federal funds, unless otherwise 
provided by FTA." 

The City did not seek FTA concurrence prior to issuing REP Part 2 for the WOFH DB 
Contract. In addition, the City began procurement for three additional DB contracts 
(Kamehameha Highway, MSF and Vehicle/Core Systems) prior to completion of the 
NEPA process. The City has indicated that they will not award any additional DB 
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contracts prior to issuance of the ROD. However, if the City elects to award any of the 
contracts and issue an initial NTP prior to completion of the NEPA process, they must 
ensure that it complies with the requirements identified in Federal Register, Volume 72, 
No. 12 dated January 19, 2007 for DB procurement. 

• The City must remain cognizant of the limits of the pre-award authority granted with the 
receipt of ROD. The City intends to issue multiple NTPs for its DB contracts. However, 
as noted in a December 1, 2009 letter to the City, the FTA will consider LONPs for 
activities not covered by automatic pre-award authority on a case-by-case basis following 
issuance of the ROD. 

• The City has received four "Written Notice of Project Change" from Kiewit (WOFH DB 
Contractor): 
(1) The first notice involves cost for insurance coverage. The City intended to 

implement an Owner Controlled Insurance Program (OCIP) for the project, as 
stipulated in Special Provisions 3.1 of the contract. However, procurement of an 
Insurance Consultant to help manage the OCIP was delayed due to protests. The 
City has indicated that a Request for Proposals for an OCIP contractor will be 
issued in August 2010, with selection targeted by the end of 2010. This potential 
change will address any insurance coverage until such a time that the OCIP can be 
initiated. 

(2) The second notice is a result of time delays experienced with the issuance of 
Notice to Proceeds (NTP) subsequent to March 17, 2010 as stipulated in the 
contractual documents. 

(3) The third notice is for material escalation changes for rebar price increases. A 
price adjustment for short supply materials using ENR index formulas will be 
used as stipulated in the contractual documents. 

(4) The forth notice is for delay due to Hawaii Department of Transportation reviews. 

• The executed agreement for the WOFH DB Contract calls for issuance of all four NTPs 
within 120 calendar days of the December 1, 2009 NTP #1 date. Since that requirement 
was not met, the City reviewed Kiewit's schedule of milestones and the baseline schedule 
to determine whether there has been a schedule or a cost impact. The City officially 
approved Kiewit's schedule on April 30, 2010. The City also formally responded on 
April 28, 2010 to Kiewit's request for change resulting in delay of NTP 2, 3 and 4. In 
their response, the City provided revised dates for Kiewit to assess the impacts of delays 
in the issuance of those NTPs. Specifically, the revised dates provided by the City to be 
used in Kiewit's assessment are as follows: 

o NTP #2— July 15, 2010 
o NTP #3 — September 15, 2010 
o NTP #4 — December 15, 2010 

Subsequent to the April 28, 2010 letter, the City has indicated that a letter will be sent to 
Kiewit stating that NTPs #2, 3 and 4 will not occur until March 2011. The PMOC has 
noted to the City that this date is still be aggressive and may be untenable given the 
requirements that must be met prior to issuance of any LONPs. 
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• The current 1\SPS (data date of March 26, 2010) indicates issuance of a ROD on May 28, 
2010 and approval to enter Final Design on January 20, 2011. The City must develop a 
Master Project Schedule (1\SPS) that reflects realistic dates for all key milestones 
identified in the FTA Roadmap for Final Design. The City should also accurately portray 
any impacts to the DB contract that has been awarded or the three DB contracts that are 
under procurement. 

The City indicated at the August 2010 Progress Meeting that they will be revising their 
1\SPS to reflect more realistic dates for all activities. It is anticipated that a draft of the 
revised 1\SPS will be available for an "over the shoulder" review in October 2010. A 
revised baseline 1\SPS is then anticipated to be provided to the PMOC in November 2010. 

• The City must execute a license agreement with the Department of Hawaiian Homelands 
(DHHL) to construct the MSF on the Navy Drum Site. To do so, the City first executed a 
Memorandum of Agreement (MOA) in March 2010. The License Agreement will be 
executed following ROD. The City has stated that it is not aware of any issues from the 
DHHL, that the Navy has cleaned the site, and that there are no limitations on the 
proposed use of the site. If any hazardous materials are found during construction, the 
DHHL is required to clean the site per the agreements. The PMOC has recommended 
that the License Agreement be provided to the FTA and PMOC for review prior to 
execution. 
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2.0 BODY OF REPORT 

2.1 	Grantee's Capabilities and Approach 

2.1.1 Technical Capacity and Capability 

The PMOC has identified "capacity" issues as key City and Project Management Consultant 
(PMC) management positions remain vacant or vacated due to retention challenges stemming 
from the project's geographic location and other related issues. Several of the City positions are 
currently filled by "Acting" or "Interim" staff members from the PMC team. While these 
temporary solutions may fill immediate voids, the PMOC believes that the resource demands 
associated with the PE and Final Design phases of a $5 billion project require full time and 
concentrated attention and continuity within the Grantee's organization for smooth transition into 
future phases. 

The City's long term strategy is to hire locally and have the PMC train new City staff using the 
consultant's expertise in an effort to ensure that the new hires are capable of managing the City's 
consultants effectively. The PE Entry Readiness Report identified several key positions that the 
City should focus on filling: 

• Chief Project Officer 
• Manager of Quality Assurance 
• Manager of Safety and Security 
• Chief Project Controls 
• Contracts Administrator 

The only key position that has been filled by a City employee at this time is the Deputy Project 
Officer for Controls and Administration, which is a position above the Contracts Administrator. 
This position was added following completion of the PE Entry Readiness Report. 

Although there is no set timetable for replacing the PMC with City staff, the City has begun 
developing a Staffing Plan and has begun to advertise city positions currently filled by the PMC. 
The need for PMC staff will diminish as the City fills key management positions. Until such 
time, it will be necessary for the City will to continue supplementing its staff with PMC staff 

The City is actively recruiting the following staff: 
• Planner VI "Financial and Grants Management" 
• Utilities Engineer 
• Secretary "Public Information Branch" 
• Right-of-Way Manager 

The City has recently added the following staff: 
• CAD Draftsman 
• Secretary II, Public Information 

The City (23 positions) and PMC (18 positions) have added 41 staff members to the Project since 
2009. A total of 79 positions are authorized by the City this year, and the City will be adding 31 
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more positions next fiscal year (Fiscal Year (FY) 2011 budget approved by the City Council (9-0 
vote) on June 9, 2010) for a total of 110 positions. 

The City has yet to complete development of several management tools that should be in place 
given they have executed one DB contract and have others pending. These include Document 
Control Procedures, Change Order Procedures, Internal Reporting Procedures, and Quality-
assurance/quality control (QA/QC) procedures. The City is working towards drafts of these 
documents, but they must be made a priority. 

It is the PMOC' s professional opinion that the Project organization, staffing, and management 
approach provides the technical capability to support the City's initial implementation of the 
project during PE. However, significant technical capacity issues remain as several key City 
management positions remain vacant or filled by interim City or PMC employees sharing 
multiple duties. The PMOC has recommended that the City identify additional key positions 
(other than those identified in the PE Entry Readiness Report and listed above) that should be 
filled by City employees. These positions should be identified in the Staffing Plan and should 
be a priority for recruitment. The PMOC will review the key positions identified by the City 
when the updated Staffing Plan is made available. In addition, the City must complete 
development of the procedures necessary to properly manage this project before any 
consideration for advancement to Final Design should be considered. 

2.1.2 Project Controls for Scope, Quality, Schedule, Cost, Risk and Safety 

System Safety and Security  
• The State of Hawaii has established Executive Order No. 10-05 effective April 6, 2010, 

designating the State Department of Transportation (EIDOT) as the State of Hawaii Rail 
Fixed Guideway Oversight Agency. 

• Revision 2.0 of the Safety and Security Management Plan (SS1ViP) and Revision 0 of the 
Safety and Security Certification Plan (SSCP) were submitted to the PMOC for review 
on April 5, 2010. The PMOC reviewed and provided comments to the City on April 28, 
2010. A conference call was held with the City on May 14, 2010 to provide them with 
further clarification to the PMOC' s comments provided. The intent of the PMOC 
comments was to assist the City with updating the documents prior to Final Design. 

• The PMOC intends to hold a safety and security workshop that could include 
representatives from FTA Region IX as well as FTA Headquarters. The PMOC' s is 
looking to hold a workshop in the 1s t  Quarter of 2011. 

2.1.3 Compliance with Applicable Statutes, Regulations, Guidance and FTA Agreements 

National Environmental Policy Act (NEPA)  
• The Notice of Availability of the Final Environmental Impact Statement (FEIS) was 

published in the Federal Register on June 25, 2010. The comment period has been 
extended to August 26, 2010. 

• At this time, the timeframe for issuance of an ROD cannot be determined. 
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Letters of No Prejudice (LONP)  
• The City is still developing an LONP approach for the Project. In a December 1, 2009 

letter to the City, the FTA clarified its policies and procedures related to LONPs. The 
letter states, "After completion of NEPA, FTA will consider LONPs for activities not 
covered by automatic pre-award authority on a case by case basis. Absent of pre-award 
authority or an LONP, no project cost can be incurred and be eligible for reimbursement 
or as local matching for any portion of the entire 20 mile alignment." 

• The most critical LONP that will be requested by the City is for the WOFH DB Project. 
Kiewit's approved schedule indicates construction starting in the fall of 2010. However, 
based on the LONP checklist the City will need an ROD, updated cost estimate, updated 
schedule, Risk Assessment, Risk and Contingency Management Plan, and Financial 
Management Plan before an LONP could be considered by the FTA. It is the PMOC' s 
professional opinion that the City may not receive an LONP to start construction until 
mid-2011. The FTA will consider LONPs for activities not covered by automatic pre-
award authority on a case-by-case basis following completion of the NEPA process. 

2.2 	Project Scope 

The Project is a 20-mile fixed guideway rail system along Oahu's south shore between East 
Kapolei and Ala Moana Center. This Project is based on the Airport Alignment, which currently 
includes 21 stations. The alignment is elevated, except for a 0.5-mile at-grade portion at the 
Leeward Community College Station. The Airport alignment will average a total of 97,500 
weekday boardings at the Revenue Operations Date in the year 2019 and 116,300 weekday 
boardings in the year 2030. It will provide two significant areas with potential for Transit 
Oriented Development, one near the Airport and one in the surrounding industrial areas. It is 
anticipated that the initial fleet will include 76 "light metro" rail vehicles. 

2.2.1 Status of Design/Construction Documents 

The City has developed a Compendium of Design Criteria for all design elements along with its 
standard specification and standard and directive drawings. These items have now been made 
available to the PMOC for review although the City has noted that some sections are being 
revised and will be made available to the PMOC when complete. The PMOC's initial review 
finds these documents to be well prepared. The PMOC's detailed review of all design and 
design support documents is ongoing and will be completed in advance of the City's request to 
enter Final Design. The design status of each contract package is discussed in Appendix B. 

The City held a Value Engineering Workshop the week of April 19-23, 2010, which the PMOC 
attended as an observer. The focus of the workshop was originally to include the Airport 
Segment Guideway and Utilities, City Center Segment Guideway and Utilities, and station 
packages. However, the City has subsequently determined that the workshop will only focus on 
the station packages. The objective of the VE workshop was to provide value engineering for six 
stations along the alignment — West Loch, Pearl Highlands, Aloha Stadium, Kalihi, Downtown, 
and Ala Moana Stations, representing elevated stations with and without concourses, direct 
access stations, and unique stations. As part of VE, the team was expected to consider not just 
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ways of cutting costs, but also ways to reduce project risks, enhance operations, and bring to 
light any improvement opportunities that may exist. The GEC will provide the City with a draft 
VE report of workshop findings and recommendations in August 2010 for internal review. A 
final VE Report will be provided to the PMOC in September 2010 including a list of VE 
recommendations the City intends to implement. 

Through the DB procurement, the City allows for submittal of Alternate Technical Proposals for 
the contractors. The City has prepared a draft summary of submitted and accepted Alternate 
Technical Proposals. They will prepare a report that includes estimated capital and 
implementation costs, expected cost savings and back-up documentation in accordance with FTA 
guidelines. This report will be submitted in fall 2010. 

Although a final decision will not be made in the near term, the City is now considering the use 
of DB for the remaining two line segments. If they do decide to utilize Design-Bid-Build (DBB) 
method, the City recognizes they will be required to be completed Value Engineering for these 
segments as well. 

2.2.2 Status of Third-Party Agreements 

The following table provides the status of Third Party Agreements for the project: 

Agreement Completion Date Status 
University of Hawaii Master Agreement Pending Agreement was revised and 

resubmitted to University 
Leeward Community College Sub-agreement Pending UH Reviewing 
Department of Education Master Agreement 
(Waipahu High School) 

Pending DAG for DOE and FTA reviewing 
intergovernmental agreement 

Department of Education Consent to Construct Pending City reviewing DOE comments 
DHHL Master Agreement (Drum Site) 10-Mar-10 Executed 
Department of Land and Natural Resources 
Executive Order Request for WOFH 

Pending Request sent to DLNR but agency 
will not review until after ROD 

Department of Land and Natural Resources 
Consent to Construct for WOFH 

Pending Request sent to DLNR but agency 
will not review until after ROD 

Easement Request for Navy Property Pending Navy is processing request 
HDOT Master Agreement Pending Draft agreement was revised and is 

under review by HDOT 
Department of Hawaiian Homelands (DHHL) 
License Agreement 

Pending Draft license agreement for Ewa 
Drum site submitted to DHHL for 
review 

The following table provides a summary and status of the Utilities Engineering Services 
Agreements for the Project: 
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Utility West Oahu/Farrington Highway 
DB Contract 

Kamehameha Highway DB 
Contract 

AT&T Corporation Purchasing waiting for outstanding 
certificates from utility 

Engineering cost requested 

Chevron Products Company Complete Engineering cost requested 
Hawaiian Telcom, Inc. Complete Engineering cost requested 
Hawaiian Electric Company, Inc Compensation through agreement 

with GEC 
Cost Received from utility 

Oceanic Time Warner Cable Complete Engineering cost requested 
Pacific LightNet Inc. Complete Engineering cost requested 
Sandwich Isle Communications Inc. Purchasing waiting for tax 

clearance from utility 
Engineering cost requested 

The Gas Company Complete Cost Received from utility 
TW Telecom Complete Cost Received from utility 
Tesoro Hawaiian Corporation Request cancelled since utility has 

no impacts on this contract 
Engineering cost requested 

2.2.3 Delivery Method 

Appendix B provides the status of the various design and construction contracts associated with 
this Project. The following is a list of contracts, delivery methods and contract packages 
anticipated for the project (number in parentheses indicates number of anticipated contracts if 
more than one): 

• Professional Services 
o Project Management Consultant (PMC) 
o General Engineering Consultant (GEC) 
o Legal Services 
o Leadership in Energy and Environmental Design (LEED) Commissioning 
o Insurance Consulting for Owner Controlled Insurance Program 
o Drilled Shaft Load Testing 

• Design and Construction Services 
o Guideway & Utilities Design (2) 
o Stations Design (8) 
o Design-bid-build (DBB) Construction Engineering Inspection (5-7) 

• Construction and Procurement Contracts 
o 3 Design-Build Contracts — Guideway (2) and MSF 
o Design-Bid-Build Contracts 

• Stations (8) — 1-3 stations each contract 
• Utility Relocation (2) 
• Guideway Construction (2) 
• System-wide Landscaping 

o Vehicle/Core Systems Design-Build-Operate-Maintain (DBOM) 
o Elevator/Escalator 

In accordance with the Contract Packaging Plan developed by the City, construction of the 
project guideway is to be implemented in four segments. A summary of the Contract Packaging 
Plan for PE is currently included in the PlVil )  as the project delivery approach for the Project. The 
four guideway segments and method of delivery identified are: 

• Segment I — East Kapolei to Pearl Highlands — DB 
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• Segment II — Pearl Highlands to Aloha Stadium — DB 
• Segment III — Aloha Stadium to Middle Street Station — DBB 
• Segment IV — Middle Street Station to Ala Moana Center — DBB 

The DB approach is being planned to advance the project schedule in order to minimize 
escalation costs and start construction of the initial portion of the project while the remainder of 
the project proceeds through the DBB process. Work on these early contracts (Segments I & II, 
Maintenance and Storage Facility and Vehicle/Core Systems) is planned to be initiated after the 
ROD but ahead of the FFGA, utilizing excise tax funding. However, as noted above, any design 
activities beyond PE or construction activities not covered by automatic pre-award authority 
would require an LONP, which would be considered on a case-by-case basis. Also as noted 
previously, Segment III and IV are currently planned to be constructed using DBB methodology. 
However, the City is now considering the use of DB methodology for these segments. A final 
determination will not be made until later in the Project. 

2.2.4 Vehicle Status 

Vehicle procurement is included in the Core Systems DBOM Contract. The current assumptions 
for the vehicles include a total active rail car fleet of 76 "light metro" railcars. The railcar being 
proposed is an automated light metro car, similar to railcars currently in operation in Vancouver, 
Copenhagen, and Oslo, but not in the United States. The railcar would have three doors per side 
and a length of approximately 60 feet. Vehicles could run in two-, three-, or four-railcar trains. 
Following is a summary of the anticipated vehicle characteristics (subject to change based on 
proposals that will be received from DBOM contractors): 

• 76 light metro vehicles (identified as heavy rail in SCC workbook) 
• Standard gauge, steel wheel on steel rail 
• Fully automated, manual operation possible (hostler panel) 
• Nominal vehicle dimensions: 

o Length: 60 feet 
o Width: 10 feet 
o Height: Up to 13.3 feet 
o Floor Height: 3.77 feet above top of rail (at entry) 

• Nominal Passenger Capacity: 190 per vehicle (AW2 load) 
• Electric traction via third rail, nominal 750V direct current supply, all axles powered 
• Semi-permanently coupled, bi-directional trainsets 
• Wide gangways between end and middle cars 
• 2 to 3 double passenger plug doors per side (per car) 
• Manual crew doors with steps 
• Dynamic / regenerative braking 
• Alternating current propulsion 
• 30+ year design life 

2.3 	Project Management Plan and Sub-Plans 

The following table presents the status of each City-provided management deliverable: 
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Management Deliverable 
Revision 

No . 

Latest 
Revision 

Date 

Next 
Revision 

Date 
Notes 

Project Management Plan (PMP) 3 16-Feb-10 Oct-10 Review comments provided 28- 
Apr-10 

Quality Management Plan (QMP) 1 May-09 Aug-10 PMOC provided comments on 
draft in Jul-10 

Real Estate Acquisition 
Management Plan (RAMP) 

3 15-Oct-09 Oct-10 Working draft of Rev. 4 has been 
provided to PMOC for review. 
Rev 4 will be issued once more 
accurate target for ROD is 
identified 

Bus Fleet Management Plan 
(BFMP) 

0 21-Apr-08 Jun-10 PMOC to provide comments in 
Aug-10 

Rail Fleet Management Plan 
(RFMP) 

0 Apr-09 Dec-10 Update will be based on 
information from Core Systems 
Contractor 

Safety and Security Management 
Plan (SSMP) 

2 01-Apr-10 TBD Review comments provided 28-
Apr-10 

Safety and Security Certification 
Plan (SSCP) 

0 Feb-10 TBD Review comments provided 28-
Apr-10 

System Safety Program Plan - - TBD Will be prepared by Core Systems 
Contractor 

System Security & Emergency 
Preparedness Plan 

- - TBD Will be prepared by Core Systems 
Contractor 

Configuration Management Plan 
(CMP) 

0 30-Apr-10 Sep-10 PMOC provided comments on 
draft in Aug-10 

2.4 	Project Schedule Status 

The current MPS (data date of March 26, 2010) indicates issuance of a ROD on May 28, 2010 
and approval to enter Final Design on January 20, 2011. The City must develop a Master Project 
Schedule (MPS) that reflects realistic dates for all key milestones identified in the FTA Roadmap 
for Final Design. The City should also accurately portray any impacts to the DB contract that 
has been awarded or the three DB contracts that are under procurement. 

The PMOC does not have confidence to report on any target dates identified in the current MPS 
as they have all slipped from their baseline dates as shown in the table below. It is the PMOC' s 
opinion that the current MPS does not contain sufficient detail and logic to accurately portray the 
City's planning efforts to execute the program within the latest budget estimate. 
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Activity 
ID 

Delivery 
Method 

Milestone Desuiption 

Finish Date 
Variance 
(Weeks) Baseline 

MPS 
Data Date 
28-May-10 

D250 N/A FTA Approve Entry into Final Design 10AUG10 29MAR11 33 
F270 N/A FTA Award Full Funding Grant Agreement 11SEP10 29APR12 85 
1997 DB Open Waipahu to Leeward Section 14DEC12 23JUN13 27 

M999 DB Maintenance Service Facility 010CT13 310CT14 56 
1998 DB Open East Kapolei to Leeward CC Section 31JUL14 06APR15 36 
1999 DB Open Leeward CC — Pearl Highlands Section 27APR15 01JAN16 36 
J999 DB Open Kamehameha Section 14SEP16 28SEP16 2 
Z999 DBB Open Airport Section 310CT17 07APR18 23 
9999 DBB Open to Ala Moana Center *** (ROD) *** 03MAR19 08AUG19 23 

The PMOC understands the 1\SPS remains in a dynamic state of development as the project 
refines in PE and Final Design; however, its current fundamental condition is not commensurate 
with control methods required to manage an awarded DB contract, or the multi-billion program 
as a whole. 

The City should re-baseline the 1\SPS and submit monthly progress updates against this baselilne 
as part of their condition to enter the PE phase. The City has stated they could not revise the 
1\SPS due to not knowing when a ROD would be issued. During the PMOC August 2010 
Progress Meeting, the PMOC re-emphasized the importance of maintaining of program schedule 
with up to date information. The PMOC recognizes such information may change as the Project 
progresses, but at a minimum, targets should be identified to track metrics for the Project. 

The City indicated at the August 2010 Progress Meeting that they will be revising their 1\SPS to 
reflect more realistic dates for all activities. It is anticipated that a draft of the revised 1\SPS will 
be available for an "over the shoulder" review in October 2010. A revised baseline 1\SPS is then 
anticipated to be provided to the PMOC in November 2010. 

The following is a 90-day look ahead for important activities associated with the Project: 

Period: August — October 2010 
Activity Responsibility Date 

Core Systems Contract Workshop City, PMC, GEC and PMOC September 1, 2010 
Monthly Progress Meeting City and PMOC September 2, 2010 
Kamehameha Highway DB Proposals Due City September 9, 2010 
Cost Estimate Workshop City, PMC, GEC and PMOC October 2010 
Schedule Workshop City, PMC, GEC and PMOC October 2010 
Monthly Progress Meeting City and PMOC October 6, 2010 
NTP #2 WOFH DB Contract* City TBD 
Publish FEIS/NOA* FTA, City TBD 
FTA Issues ROD* FTA TBD 
Begin ROW Purchasing* City TBD 

*Note: Dates are dependent on adequate resolution of all issues identified in Section 2.1.3. 
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2.5 	Project Cost Status 

The Project Budget submitted with the City's request to enter PE is as follows 

Base Cost Estimate 
	

$3.838 billion 
Total Contingency 
	

$1.219 billion (31.8% of Base Cost Estimate) 
Finance Charges 
	

$0.290 billion 
Total Project Cost 
	

$5.348 billion 

Additional project costs include the following: 

Pre-PE Expenditures 
	

$0.082 billion 
Financing Charges 
	

$0.103 billion (post-revenue operations) 
Grand Total Project Cost $5.532 billion 

The City is preparing a bottoms-up cost estimate for the Project. It is anticipated that a draft 
estimate will be available for review by the PMOC in September 2010. The PMOC will provide 
an over the shoulder review of the bottoms-up cost estimate with the City in October 2010. The 
PMOC will provide their opinion and comments to the City during this over the shoulder review. 
A final bottoms-up cost estimate is then anticipated to be provided to the PMOC in November 
2010. 

2.5.1 Standard Cost Category (SCC) 

The SCC Workbook, including Main and Inflation worksheets, is submitted as a separate 
electronic file. The City is in the process of preparing a detailed bottoms-up estimate. In 
addition, the PMOC recommends that the City perform quality assurance checks to verify scope 
inclusivity and escalation of SCC categories in accordance with the MPS. The cost estimate and 
Basis of Estimate should provide more justification and backup documentation supporting the 
quantification and assumptions for the "soft costs" and related General Conditions for the 
project. 

2.5.2 Funding Sources 

The following are the project capital revenue (funding) sources provided by the City during the 
May 2010 Progress Meeting: 

General Excise Tax (GET) 
Section 5309 
Section 5307 
ARRA (Section 5307) 
Interest 
Total 

$3.698 billion 
$1.550 billion 
$0.300 billion 
$0.004 billion 
$0.011 billion 
$5.563 billion 

The City is hopeful that it will be able to reduce the need for Section 5307 funds through project 
development (.i.e. refined Base Cost Estimate and revenue estimates during PE) and an 
aggressive bidding environment. 
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The GET surcharge receipts received to date are approximately $536.0 million. Additional 
surcharge revenues are received approximately 30 days following the end of each quarter. 

The City has prepared draft application HI-03-0047 which requests $34.99 million in New Starts 
funds (FY 2008 & 2009 Earmarks) for PE. The application requires City Council approval prior 
to submittal to FTA. City Council approved on June 9, 2010. Submittal via TEAM submitted on 
June 17, 2010. U.S. Department of Labor sent referral letter on June 18, 2010. The City has 
expended the $4.0 million on ARRA funding provided by the FTA. 

2.6 	Project Risk 

The PMOC completed a scope, schedule, and cost review in advance of completing a risk 
assessment of the Project as part of the evaluation of the Grantee's request to enter PE. A 
FINAL Spot Report was submitted in July 2009. The Spot Report included recommendations 
for cost and schedule contingency and identified key risks. However, this effort did not include 
development of risk management tools (e.g., Primary Mitigation Deliverables, Secondary 
Mitigation Activities, or a Risk and Contingency Management Plan). It is anticipated that the 
risk management tools will be developed in conjunction with an update of the risk assessment to 
support the City's request to enter Final Design. 
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2.7 	Action Items 

Item 
No. Item 

Responsible 
Party 

Date 
Identified Date Due 

Date 
Completed Status 

1 Schedule real estate workshop PMOC 4-Nov-09 19-Jul-10 19-Jul-10 Completed 
2 Schedule Safety and Security Workshop FTA/PMOC 4-Nov-09 1Q11 Open 
3 Schedule Roadmap meeting for Entry into FD FTA/PMOC 16-Dec-09 12-Aug-10 Open 
4 FTA to provide informal review comments on 

initial appraisals prepared by the City. 
FTA Aug-10 Sept-10 Open 

5 Schedule/Estimate workshop PMOC Jun-10 Oct-10 Open 
6 Provide PE package for Airport City May-10 Aug-10 Open 
7 Review Configuration Management Plan PMOC May-10 Aug-10 03-Aug-10 Completed — PMOC 

provided review 
comments on draft 

8 Provide escalation methodology City May-10 Aug-10 Open 
9 Environmental Mitigation Monitoring Plan City Jul-10 Aug-10 Open 
10 City to coordinate meeting with PMOC and State 

Oversight Agency 
City Jul-10 Sep-10 Open 

11 PMOC to provide staffing plan matrix examples PMOC Aug-10 Aug-10 Open 
12 City to provide the PMOC with a list of CSC 

evaluation committee and technical committee 
members. 

City Aug-10 Aug-10 Open 
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3.0 APPENDICES 

Appendix A: Acronym List 

BFMP 	• Bus Fleet Management Plan 
CSC 	• Core Systems Contract 
DB 	• Design-Build 
DBB 	• Design-Bid-Build 
DBOM 	• Design-Build-Operate-Maintain 
DHHL 	• Department of Hawaiian Homelands 
FD 	 • Final Design 
FEIS 	• Final Environmental Impact Statement 
FFGA 	• Full Funding Grant Agreement 
FONSI 	• Finding of No Significant Impact 
FTA 	• Federal Transit Administration 
FY 	• Fiscal Year 
GEC 	• General Engineering Consultant 
GET 	• General Excise Tax 
HAR 	• Hawaii Administrative Rules on Procurement 
HDOT 	• Hawaii Department of Transportation 
HHCTC 	• Honolulu High Capacity Transit Corridor Project 
LCC 	• Leeward Community College 
LEED 	• Leadership in Energy and Environmental Design (LEED) 
LONP 	• Letter of No Prejudice 
MSF 	• Maintenance and Storage Facility 
NEPA 	• National Environmental Policy Act 
NOA 	• Notice of Availability 
NTP 	' Notice to Proceed 
PA 	• Programmatic Agreement 
PE 	 • Preliminary Engineering 
PMOC 	' Project Management Oversight Contractor 
PMP 	• Project Management Plan 
PMC 	' Project Management Consultant 
QMP 	• Quality Management Plan 
RAMP 	• Real Estate Acquisition and Management Plan 
RFMP 	• Rail Fleet Management Plan 
RFP 	• Request for Proposals 
RFQ 	• Request for Qualifications 
ROD 	• Record of Decision 
ROD 	• Revenue Operation Date 
RPZ 	• Runway Protection Zone 
SOA 	• State Oversight Agency 
SSCP 	• Safety and Security Certification Plan 
SSEPP 	• System Security and Emergency Preparedness Plan 
SHPO 	• State Historic Preservation Office 
SSMP 	• Safety and Security Management Plan 
SSPP 	• System Safety Program Plan 
WOFH 	• West Oahu/Farrington Highway 
YOE 	• Year of Expenditure 
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Appendix B: Contract Status 

The following sections provide the scope and status of the various contracts identified for this 
Project. 

Project Management Consultant (PMC) Contract.  
• Scope — The consultant will serve as a program manager in providing oversight of the 

PE, FD, and construction activities for all DB and DBB contracts. 
• Status — The City awarded a contract to InfraConsult LLC in November 2009 to provide 

Project Management Support Services. The PMC Agreement is for five years with a 
Not-to-Exceed amount of $36.7 million. 

General Engineering Consultant (GEC II) Contract 
• Scope — The consultant will provide services related to elevated guideway engineering, 

systems engineering, rail station design, construction management oversight, 
procurement, contract administration, configuration control, claims support, scheduling, 
project financing and environmental planning. After the qualifications are evaluated and 
the top qualifier is selected, the City will develop the detailed scope of the contract. The 
GEC II Contract will include a ten year period of performance. The City expects to hire 
separate Construction Engineering and Inspection firms to provide field services for the 
DBB contracts. 

• Status — The City had previously indicated that procurement of the General Engineering 
Consultant (GEC) contract (GEC II) had been cancelled due to the length of time that had 
elapsed between submittal of proposals and the proposed date for selection. However, 
they have now decided to allow the proposers to "refresh" their proposals. This will 
allow the consultants that submitted proposals an opportunity to provide the City with the 
most current staffing available rather than submitting substitution of personnel whose 
expertise and experience are equivalent to that which would have been provided by the 
originally listed personnel. The City originally received three proposals for the GEC 
contract. The City may finalize selection of the GEC prior to issuance of the Record of 
Decision (ROD) following completion of the FEIS publication process. 

The City issued a NTP for the GEC I contract on August 27, 2007. Three contract 
amendments have been issued to GEC I. Amendment #4 of the GEC I contract was 
issued on February 28, 2010 that extended the period of performance 120 days (until June 
30, 2010) and authorized a $12 million increase in budget. This increase brought the 
total budget for the GEC I contract to $115.9 million for the period of August 27, 2010 to 
June 30, 2010.Amendment #4 of the initial GEC contract (GEC I) was issued on 
February 28, 2010 to extend the period of performance 120 days (until June 30, 2010). 
This amendment included an authorized budget increase of $12 million, bringing the total 
contract value to $115.9 million. 

The pre-PE costs for the GEC I contract were approximately $88.6 million. The $27.3 
million balance covers the GEC I contract from approval to enter PE through June 30, 
2010. The City will issue another contract amendment to extend the GEC I contract until 
December 31, 2010 and authorize another increase in the budget of $18 million ($3 
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million per for six months). The total contract value could increase to $133.9 million if 
the full period of performance for amendment is needed. 

West Oahu/Farrington Highway (WOFH) DB Contract 
• Scope — This contract includes the design and construction of a portion of the guideway 

alignment from the initial station at East Kapolei and continuing approximately 6.8 miles 
to a point just east of the planned Pearl Highlands station. The alignment runs along the 
east side of North South Road. This portion of the guideway is being identified as the 
West Oahu/Farrington Highway Design-Build Contract. The guideway is comprised 
mostly of a two-track aerial structure with a 0.3-mile portion of twin single-track 
guideways and a 0.3-mile section of guideway at grade. 

As the alignment approaches Leeward Community College (LCC), the guideway 
alignment traverses from the median of Farrington Highway to the makai side of the 
highway where it transitions to an at-grade section. Once at grade, the entrance(s) to the 
Maintenance and Storage Facility (MSF) is (are) encountered. The Guideway crosses Ala 
Ike Road at two locations, with the roadway passing under the guideway alignment in 
box-culverts. At the LCC Station, a station plaza area is planned to allow passengers to 
walk under the guideway to access either platform. 

• Status — Kiewit Constructors was awarded a $482,924,000 contract on November 18, 
2009. Notice to Proceed (NTP) #1 was issued on December 1, 2009 to Kiewit. The 
maximum reimbursable amount under NTP #1 is $27 million. NTP #1 is for 
approximately 90 days and the scope of work for Kiewit is limited to the elements of PE 
whose principal purpose is refinement and validation of information supporting the 
NEPA process. NTP #2 will be issued shortly following the issuance of the Record of 
Decision (ROD). Should NTP #2 not be issued within the required timeframe per the 
contract, the City will meet with the contractor to re-evaluate the work schedule and 
make adjustments as deemed necessary. 

The City issued NTP #1A on March 11, 2010. NTP #1A authorizes $25.8 million for PE 
activities to be completed. They then issued NTP #1B on March 23, 2010 authorizing 
interim design activities. NTP #1B authorizes $21.2 million for added definitive and 
interim PE activities to be completed. The City has indicated that NTP #1A and NTP 
#1B would provide sufficient work for the contractor through approximately July 2010. 
The City issued NTP #1C to Kiewit on June 7, 2010 to authorize $3.5 million for test and 
demonstration drilled shafts to complete the deep foundations interim design. The City 
believes, and the PMOC concurs, that this work is consistent with the permission the City 
received from FTA to enter PE. 

NTP #3 is to be issued for Final Design work activities, as defined by the City. NTP #4 
is to be issued for construction activities. 

The City will need to seek Letter(s) of No Prejudice for any work beyond the scope of 
NTP #2. The current 1\SPS does not contain realistic dates for LONPs as discussed in 
Section 2.4 of this report. 
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The contractor has provided the City with the following Definitive Design Submittals: 
plan and profile; superstructure; utility relocation; maintenance of traffic; and roadway 
lighting. Once these submittals are approved, the contractor will begin preparing Interim 
Design submittals. 

• Schedule — The City has approved the schedule submittal, and the PMOC has received a 
copy of the schedule electronic file approved by the City on May 20, 2010. The 
contractor is preparing a schedule analysis for NTP delays. 

• Cost 
o Original Contract Value — $482,924,000 
o Current Contract Value — $482,924,000 
o Expended to Date — $43,277,545 
o % Expended — 11.2% 
o Approved Change Orders — $0.00 
o Total Encumbrance (City) — $520,846,930 

• Issues or Concerns 
o The City has received four "Written Notice of Project Change" from Kiewit: 

(1) The first notice involves cost for insurance coverage. The City intended to 
implement an Owner Controlled Insurance Program (OCIP) for the project, as 
stipulated in Special Provisions 3.1 of the contract. However, procurement of 
an Insurance Consultant to help manage the OCIP was delayed due to 
protests. Therefore, the City was unable to initiate their OCIP. Subsequently, 
Kiewit notified the City that they will be seeking reimbursement for extra 
costs to provide insurance that would have been covered under the OCIP. The 
extent of these costs are not yet known because it is uncertain how long 
Kiewit will be required to self insure. However, the City has indicated that all 
protest issues have been resolved and a Request for Proposals for an OCIP 
contractor will be issued in August 2010, with selection targeted by the end of 
2010. This potential change will address any insurance coverage until such a 
time that the OCIP can be initiated. 

(2) The second notice is a result of time delays experienced with the issuance of 
NTPs as stipulated in the contractual documents. The executed agreement 
calls for issuance of all four NTPs within 120 calendar days of the December 
1, 2009 NTP #1 date. Since that requirement was not met, the City reviewed 
Kiewit's schedule of milestones and the baseline schedule to determine 
whether there has been a schedule or a cost impact. The City officially 
approved Kiewit's schedule on April 30, 2010. The City formally responded 
on April 28, 2010 to Kiewit's request for change resulting in delay of NTP 2, 
3 and 4 and provided revised dates for Kiewit to assess the impacts of delays 
in the issuance of those NTPs. Specifically, the revised dates provided by the 
City to be used in Kiewit's assessment are as follows: 

• NTP #2 — July 15, 2010 
• NTP #3 — September 15, 2010 
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• NTP #4 — December 15, 2010 
Subsequent to the April 28, 2010 letter, the City has indicated that a letter will 
be sent to Kiewit stating that NTPs #2, 3 and 4 will not occur until March 
2010. The PMOC has noted to the City that this date is still be aggressive and 
may be untenable given the requirements that must be met prior to issuance of 
any LONP s. 

(3) The third notice is for material escalation changes for rebar price increases. A 
price adjustment for short supply materials using ENR index formulas will be 
used as stipulated in Special Provision 4.21 of the contract. The City 
recognizes that certain items of materials to be incorporated into the Project 
and/or consumed in the prosecution of the Project as temporarily in short 
supply, beyond the control and without fault of the DB contractor. The effect 
of such shortages has, among other things, resulted in periodic fluctuations in 
the posted prices of such short supply materials. The only materials 
considered to be in short supply are asphalt cement, Portland cement, 
reinforcing steel, structural steel, galvanized steel and prestress/post tension 
strands. The ENR BCI Index on cost shall be the basis for determining and 
adjustment in price of such short supply material. 

(4) The forth notice is for delay due to Hawaii Department of Transportation 
reviews. 

Kamehameha Highway Guideway DB Contract 
• Scope — The contractor will design and construct a portion of the guideway alignment 

from the initial station at East Pearl Highlands to a point just east of the planned Aloha 
Stadium Station, a distance of approximately 3.9 miles. This portion of the guideway is 
being identified as the Kamehameha Highway Design-Build Contract. The guideway is 
comprised of a two-track aerial structure. 

• Status — The Kamehameha Highway Guideway was originally to be constructed using 
DBB, but the City decided to utilize DB to take advantage of the perceived favorable bid 
climate. RFP Part 1 was issued on November 18, 2009, with responses received on 
January 5, 2010. Two contractors were approved to receive RFP Part 2, which was 
issued on March 19, 2010. A final addendum will be issued by the City on August 9, 
2010. The proposals are due on September 9, 2010 and are valid for 180-days from 
receipt. The City will make a selection in October 2010. However, the City has 
indicated that they will not award this contract until after receipt of a ROD. The contract 
is set up for multiple NTPs, if needed. 

RFP Part 2 contains early PE-level documents. The contractor will advance the drawings 
in the REP Part 2 contract documents to the Definitive and Interim Design levels during 
the PE phase of the project. 

• Cost — The budget for this contract is $323.5 million. 

• Schedule — The Kamehameha Guideway DB project is approximately 48 months in 
duration. 
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• Issues or Concerns 
o The PMOC received RFP Part 2 documents on April 8, 2010 for this contract and has 

begun a review. 

Maintenance and Storage Facility DB Contract 
• Scope — The contractor will design and construct the MSF to accommodate 80 revenue 

vehicles. The maximum capacity of the site is 100 revenue vehicles. The Shop Facility 
will include administrative and operational offices for the agency, including an 
Operations Control Center. The MSF will be designed and commissioned to achieve 
Leadership in Energy and Environmental Design (LEED) Green Building Rating System 
Silver Certification, and will operate in accordance with FTA Sustainable Maintenance 
and Operational Standards. The scope of the contract includes the procurement of all rail 
materials. 

• Status — RFP Part 1 for the MSF was issued on May 28, 2009. RFP Part 2 was issued on 
July 24, 2009. Six offerers submitted proposals under RFP Part 1 and four offerors were 
approved to receive REP Part 2 by the City. Proposals were received on February 17, 
2010 and were valid for 180-days from receipt. The City issued a letter of intent to award 
the MSF contract to Kiewit/Kobayashi Joint Venture on June 24, 2010 in the amount of 
$195 million. A letter of intent of award does not trigger the City to issue NTP as an 
award letter would do. The City's cost estimate was $254 million. The price proposal 
expires on August 16, 2010, but the City will send a letter to Kiewit/Kobayashi 
requesting an extension of their pricing until March 15, 2011. The City has indicated that 
an award will not be made until after receipt of a ROD. 

RFP Part 2 contains early PE-level documents. The contractor will advance the drawings 
in the REP Part 2 contract documents to the Definitive and Interim Design levels during 
the PE phase of the project. 

• Cost — The budget for this contract is $254 million, of which approximately $156 million 
is for MSF design and construction and the remainder, is for track material procurement. 

• Issues or Concerns 
o The Memorandum of Agreement (MOA) has been executed with the DHHL or the 

Navy Drum Site. However, the City must sign a License Agreement with the DHHL 
prior to any construction beginning. 

Vehicle/Core Systems DBOM Contract (CSC)  
• Scope — A Design-Build-Operate-Maintain (DBOM) contract is anticipated to be 

awarded by the City to more closely synchronize with ROD and will include the 
following: 
o Design and manufacture of vehicles 
o Design, manufacture, and installation of systems components including train control 

communications, traction power, Central Control and fare collection equipment 
o Operations and Maintenance. 
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The Operations and Maintenance contract will extend 5 years beyond the full build 
revenue date (2019), with an additional 5 year option. The Operations and Maintenance 
contractor will be responsible for Intermediate Operating Section Openings (6 sections 
including the demonstration section opening in 2012). 

• Status — RFP Part 1 for the Vehicles/Core Systems Design-Build-Operate-Maintain 
Contract (CSC) was issued on April 8, 2009. Three offerors submitted proposals under 
RFP Part 1. RFP Part 2 was issued to all three offerors on August 17, 2009. Proposals 
were received on June 7, 2010 and are valid for 180-days from receipt. The City has 
scheduled a first meeting with each offeror the week of August 9, 2010 to address 
technical and quality components of their proposals. If the City considers requesting a 
Best and Final Offer, selection will likely occur in late fall 2010. However, the City has 
indicated that they will not award this contract until after receipt of a ROD. 

• Cost — The budget for this contract is $650 million, including equipment and installation. 

• Issues or Concerns 
o The PMOC received RFP Part 2 documents on May 12, 2010 for this contract and has 

begun a review. The PMOC scheduled a workshop on September 1, 2010 with the 
City, PMC and the GEC to obtain a general understanding of how the RFP Part II 
documents were developed. The PMOC has also requested that the City provide a list 
of the evaluation committee and technical committee to better assess the City's 
approval process. The PMOC will schedule another workshop after the City selects 
the contractor to discuss the basis of the awarded contract and any follow up 
questions the PMOC may have once it reviews the final contract including any 
addendums issued by the City and Alternate Technical Proposals submitted by the 
contractor. This will assist the PMOC with assessing the Technical Capacity and 
Capability of the Grantee, Scope, Schedule and Cost reviews as it prepares to receive 
approval from the FTA to enter FD. 

Airport Guideway & Utility Relocation DBB Contract 
• Scope — The project delivery method for the guideway and utility relocations will be 

DBB. The City anticipates awarding separate construction contracts for the utility 
relocation and guideway. This segment extends from Aloha Stadium Station to Lagoon 
Drive Station. 

It should be noted that the City is now considering the use of DB methodology for these 
segments. A final determination will not be made until later in the Project. 

• Status — This segment is in the PE phase. The PE drawings are under final review by the 
City, and the GEC is completing quantity take-offs. Utility relocation and guideway 
construction are anticipated to begin in late 2011 and early 2012, respectively. 

• Cost — The estimated contract value will be available when the bottoms-up estimate is 
complete. 
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• Issues or Concerns 
o None identified at this time. 

City Center Guideway & Utility Relocation DBB Contract 
• Scope — The project delivery method for the guideway and utility relocations will be 

DBB. The City anticipates awarding separate construction contracts for the utility 
relocation and guideway. This segment extends from Lagoon Drive Station to Ala 
Moana Center Station. 

It should be noted that the City is now considering the use of DB methodology for these 
segments. A final determination will not be made until later in the Project. 

• Status — This segment is in the PE phase. The PE drawings are under final review by the 
City, and the GEC is completing quantity take-offs. Utility relocation and guideway 
construction are anticipated to begin in late 2011 and early 2012, respectively. 

• Cost — The estimated contract value will be available when the bottoms-up estimate is 
complete. 

• Issues or Concerns 
o None identified at this time. The City is in the process of finalizing third party 

agreements for utility relocations. 

Station Packages  
• Scope — All stations will be implemented using DBB. The City has developed station 

group packages for design, and it intends to issue construction contracts based on those 
station packages. Following are the packages that the City is currently considering: 
o The West Oahu Station Group, consisting of three stations: East Kapolei, UH-West 

Oahu and Hoopili. 
o The Farrington Station Group, consisting of three stations: West Loch, Waipahu 

Transit Center and Leeward Community College. 
o The Pearl Highlands Station, H2 Ramps and Garage Group, consisting of one station 

at Pearl Highlands, new ramps from H2 to access the station and a multi-level parking 
structure. 

o The Kamehameha Station Group, consisting of two stations: Pearlridge and Aloha 
Stadium. 

o The Airport Station Group, consisting of three stations: Pearl Harbor Navy Base, 
Honolulu International Airport, and Lagoon Drive. 

o The Dillingham Station Group DBB contract, consisting of three stations: Middle 
Street Transit Center, Kalihi and Kapalama. 

o The City Center Group, consisting of three stations: Iwilei, Chinatown and 
Downtown. 

o The Kakaako Station Group, consisting of three stations: Civic Center, Kakaako and 
Ala Moana Center 
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• Status — Design is procured in a one-step Request for Qualifications (RFQ) process. The 
RFQ for Farrington Stations Design was released on October 13, 2009, with responses 
received in early January 2010. EIDR, Inc has been selected and has reached an 
agreement with the City on the scope/budget for the project. The City is expecting to 
finalize the contract in August 2010 and issue a NTP to complete PE in September 2010. 

The RFQ for the West Oahu Station Group was released January 13, 2010, with 
responses received on February 17, 2010. Evaluations are in process, and selection is 
pending. To better match anticipated cost with systems needs alternate packaging is being 
evaluated that could separate H2 ramps, station and transit terminal for the Pearl 
Highlands Station and Transit Terminal. Different contract delivery options are also 
under consideration. 

• Cost 
o The estimated contract value for each station design package is $2 million. 

• Issues or Concerns 
o None identified at this time. 

Elevators and Escalators 
• Scope — The City intends to issue a DB contract to furnish, install, test, and commission 

all elevator and escalator equipment. 

• Status — The City anticipates procuring this contract in 2011. Limited PE has been 
completed for this package. 

• Schedule — Following are the key contract dates: 
o Prepare Procurement Packages — January 2011 
o Bid-Award Elevator Packages — May 2011 
o Elevator & Escalators Construction — January 2012 

• Cost — The estimated contract values will be available when the bottoms-up estimate is 
complete. 

• Issues or Concerns 
o None identified at this time. 
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Appendix C: PE Approval Letter Requirements 

No. Item 
City 

Responsible 
Person 

Date Due 
Completion 

Date Comments 

Project Scope, Design and Development 
1 Identify any third party agreements necessary for 

project completion, including utility agreements with 
private and public owners and military 

LR / FILB Jan-10 Jan-10 Update sent monthly to PMOC 

2 Resolve the specific regarding proximity of the 
guideway to runways 22R/4L and 22L/4R at the 
Honolulu International Airport with HDOT and FAA 

HLB Apr-10 May-10 

3 Fully develop vehicle basis of design and functional 
sizing 

JS Nov-10 PMOC will review selected proposal 
to determine whether it meets 
operational criteria 

4 Determine rail fleet size requirement JS Nov-10 Delayed due to change in CORE 
Systems proposal due date 

5 Fully develop scope for the administration building 
and operations control center 

JS / HLB 1Q11 

6 Determine the final location of the maintenance and 
storage facility 

FM Jan-11 Will execute License Agreement after 
ROD 

7 Finalize a contracting packaging plan which includes a 
source selection plan(s) and contract specific work 
plans 

SZ Nov-10 

8 Develop strategies to streamline the City's process to 
award contracts and to enter into grant agreements, 
especially as applicable to FTA grants 

LR TBD Resolution provided to FTA and 
PMOC after City Council approval in 
Dec-09. Will be included on ballot in 
Nov-10 election. 

9 Develop a preliminary operation plan JS Mar-10 08-Feb-10 
10 Ensure the service velocity does not erode over the 

next course of design changes 
JS Nov-10 Currently being evaluated. It has been 

noted that a few seconds delay may be 
added on the round trip time due to the 
Ualena Airport Alignment shift. 

Project Schedule 
11 Provide a baseline of the master Project Schedule 

(MPS) early in PE which will be used for monthly 
progress updates and tracking schedule variances 

MH Nov-10 Baseline to be revised in Nov-10 
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No. Item 
City 

Responsible 
Person 

Date Due 
Completion 

Date Comments 

12 Address the utilization manpower and equipment 
resource loading and budget and cost loading 

MH Nov-10 City acknowledged that schedule is 
cost loaded but will not be resource 
loaded 

13 Include critical activities in the MPS: utility activities, 
real estate acquisitions, system integration, starting 
and testing, operational commissioning and training, 
vehicle procurement, major construction material 
procurement, FTA review and comment, detail 
activities for early construction packages 

MH Nov-10 

14 Develop a right-of-way schedule MH Jan-10 29-Oct-09 Will be revised in Nov-10 
15 Modify the Work Breakdown Structure to cross over 

with the project budget and cost breakdown structure 
MH Jan-10 21-Dec-09 

Project Cost 
16 Develop a detailed bottoms-up-style project cost 

estimate to Standard Cost Category format. The 
estimate should be detailed sufficiently to determine 
distributions of materials, labor, equipment and 
general conditions elements at a minimum The soft 

MH Nov-10 

cost estimates should be based on staffing plans, force 
account plans, contracts and so forth rather than solely 
on percentages. The estimate should eliminate 
parametric-style values, cost estimating relationships, 
and lump sums as much as possible during PE 

17 Escalate the cost estimate in accordance with the MPS MH Nov-10 Pending completion of Item No. 16 
18 Provide justification and backup documents to support 

the quantification and assumptions for the "soft costs" 
and related general conditions of the project 

MH Nov-10 Pending completion of Item No. 16 

Technical Capacity 
19 Configuration management and change control 

mechanism 
KG Sep-10 

20 Develop detailed staffing plans for all remaining 
phases of the project to ensure adequate technical 
capacity. The plans should include the dates by which 
the City will fill each key position. All key City 
management positions should be filled during PE. 

TH/PR Sep-10 

21 Work with the State of Hawaii to establish a State 
Safety Oversight Agency office to oversee the project 

KA Apr-10 6-Apr-10 
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No. Item 
City 

Responsible 
Person 

Date Due 
Completion 

Date Comments 

22 Submit a fully developed Rail Fleet Management Plan JS Dec-10 
23 Have a quantifiable metrics for measuring the real 

status of work, both cost and schedule of all 
professional service contracts, and any inter-local 
agreements for participatory services 

MH Oct-10 

24 Develop a Contingency Management Plan which will 
identify the specific risks and implement the 
anticipated mitigation measures 

SZ Nov-10 

25 Develop an Environmental Mitigation Plan that 
identifies required environmental mitigation actions 
and the party responsible for the mitigation and that 
will eventually become the basis for quarterly 
mitigation monitoring and quarterly mitigation reports 

JA/FM Aug-10 

26 Update and implement the: 
Real Estate and Acquisition Plan JI Oct-10 
Bus Fleet Management Plan PK Jun-10 PMOC to provide review comments in 

Aug-10 
Safety and Security Management Plan KA Sep-10 
Quality Management Plan AB Aug-10 
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